
Javits Reporting and FMS Sales Forecasting 
Annual Collection, Review and Reporting 

MILESTONES -- June 2005 to February 2006 

JAVITS REPORT (CY 06) FMS FORECASTING (FY 06, 07) 

DSCA Release Message to start Javits/Forecasting Cycle – 20 June 

Hold Javits/Forecasting Training Internal to DSCA – July and August 

SAO’s Download Excel Worksheet Form off DSCA Internet Page – as of 20 June 

SAO’s (w/ COCOM Staffs) Compile Individual Country Data – June to August 

SAO’s Submit Worksheets to DSCA CPD via Email NLT – 9 September 2005 

DSCA CPD’s Review Worksheets, Download Data to DSCA Server – 23 September 2005 

Javits Report FMS Forecasting 

27 Sep - Approval by DSCA Regional Deputies 27 Sep - DSCA Reg. Deputies Review, Endorse 

28 Sep - Provide to MILDEP’s & COCOM’s 27- 6 Oct - DSCA/Programs Div. Analyze, Compile 
Sales Estimates for FY 06, 07 

12 Oct - Due Back from MILDEP’s & COCOM’s 12 Oct - Finalize the Database 

12-14 Oct - DSCA/Weapons Review 17 - 21 Oct - Vetting Sessions with DSCA Divisions

24-28 Oct - Regional Director Reviews 24 Oct - Regional Director Review and Approve  

2 Nov - DSCA Deputy Director, 1st Review 26 Oct - Provide Data to MILDEP’s for Information 
and Comment nlt 2 Nov 

18 Nov - DSCA Deputy Director, 2nd Review 2 Nov - DSCA Deputy Director Review 

25 Nov – DSCA Deputy Director Approval 8 Nov - Brief DSCA Director 

1 Dec – 1st Draft Due to State Dept. 18 Nov – Issues Resolved, Revise Estimates 

1 Dec – 13 Jan - Continue to Update 2 Dec - Final Estimates to Director for Signature 

13 Jan - Final Version Received From State Dept. 9 Dec – DSCA/DBO Provide Data for CBJ 

17 Jan - DSCA Director Approves Final Version 
Before Forwarding to Secretary of State  

1 Feb – Javits Report Forwarded to Congress  

 


